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Sprint PCS Market
Chesapeake (County) 06/99 09/00 NCAS - SCC 03/28/01 Handset Implemented
Chesterfield (County) 06/99 06/00 NCAS - SCC 02/08/01 Handset Implemented

Hampton (City) 06/99
03/00;
07/01

CAS;
NCAS - SCC

03/21/01 Handset Implemented

Hanover (County) 11/00 09/01 Handset Implemented
Henrico (County) 06/99 06/00 NCAS - SCC Handset Implemented

Newport News (City) 03/00
03/00;
05/01

CAS;
NCAS - SCC

03/27/01 Handset Implemented

Norfolk (County) 06/99
03/00;
07/01

CAS;
NCAS - SCC

04/01/01 Handset Implemented

Portsmouth (City) 06/99
03/00;
07/01

CAS;
NCAS - SCC

03/20/01 Handset Implemented

Powhatan (County) 06/99 07/00 NCAS - SCC Handset Implemented
Richmond (City) 06/99 07/00 NCAS - SCC Handset Implemented

Suffolk (County) 06/99
03/00;
07/01

CAS;
NCAS - SCC

03/26/01 Handset Implemented

Virginia Beach (City) 06/99
09/00;
04/01

CAS;
NCAS - SCC

03/13/01 Handset Implemented

York (County) 06/99
03/00;
06/00

CAS;
NCAS - SCC

03/14/01 Handset Implemented

Alexandria (City) 04/99 12/01 NCAS 07/12/01 Handset Ready to Test.  Lucent Issues.  Planned Resolution 12/01.
Arlington (County) 04/99 12/01 NCAS 07/12/01 Handset Ready to Test.  Lucent Issues.  Planned Resolution 12/01.
Charles City (County) 10/01 04/02 NCAS Handset New Request
Culpepper (County) 11/99 01/02 NCAS Handset Wating for new Net Recs to order trunks.
Dinwiddie (County) 10/01 04/02 NCAS Handset New Request
Emporia (City) 09/01 03/02 NCAS Handset New Request
Fairfax (County) 04/99 12/01 NCAS 07/12/01 Handset Ready to Test.  Lucent Issues.  Planned Resolution 12/01.
Gloucester (County) 10/01 04/02 NCAS Handset New Request
Isle of Wright (County) 10/01 04/02 NCAS Handset Waiting for Call Routing / Net Recs
James City (County) 11/00 01/02 NCAS 04/04/01 Handset Trunks on order. 
New Kent (County) 09/01 03/02 NCAS Handset New Request
Loudon (County) 04/99 12/01 NCAS 07/12/01 Handset Trunks on order.  Lucent Issues.  Planned Resolution 12/01.
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Petersburg (City) 10/01 04/02 NCAS Handset New Request
Prince William (County) 04/99 12/01 NCAS 07/12/01 Handset Trunks on order.  Lucent Issues.  Planned Resolution 12/01.
Spotsylvania (County) 11/99 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Williamsburg (City) 12/00 01/02 NCAS Handset Trunks are on order.
Horizon (Sprint PCS Affiliate) (Update as of 09/28/01)

Albernarle (County) / 
Charlottesville (City)

02/00 08/01 CAS 04/01/01 Pending

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  CAS TO NCAS by 01/02.  
Phase 2 pending.

Bedford (City) 06/00 Pending NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  County is waiting to 
complete Wireline E-911 implementation by 09/01.  Plan Wireless 

E9-1-1 30 days afterward.

Blacksburg (City) 09/01 Pending NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Trunk order recently 
trunks restored can deploy within 2 weeeks of notice from PSAP.

Christiansburg (City) 03/01 08/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Trunk order recently 
trunks restored can deploy within 2 weeeks of notice from PSAP.

Danville (City) 02/01 03/01 CAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Implemented CAS.  Will 
work to coordinate to NCAS by January 1, 2001.

Lexington/Rockbridge County 03/00 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Phase I Deployed.  
Phase II pending.

Louisa County Sheriff's 
Department

02/01 Pending NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  PSAP Equipment not 
installed.  Trunks have been installed and Site information send to 
the PSAP for addressing.  Can deploy within three weeks of notice 

from PSAP.
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Lynchburg City 09/99 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Phase I deployed.  Will 
work to coordinate to NCAS by January 1, 2001.

Martinsville/Henry County 10/99 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Phase I deployed.  Will 
work to coordinate to NCAS by January 1, 2001.

Montgomery (County) 03/01 Pending NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Trunk order recently 
trunks restored can deploy within 2 weeeks of notice from PSAP.

Orange (County) 07/00 Complete NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Implemented.  Phase II 
pending.

Pittsylvania (County) 05/00 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Implemented CAS.  Will 
work to coordinate to NCAS by January 1, 2001.

Pulaski (County) 06/01 12/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  RF data to NCAS 
provider to begin routing plans, trunk order recently cancelled and 

resubmitted expected to be completed again by September 15, 
2001.

Roanoke (City) 01/01 08/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Trunk order recently 
trunks restored.  NTELOS has to resolve a data base issue, but can 

begin testing by mid October.

Roanoke (County) 02/01 08/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Trunk order recently 
trunks restored.  NTELOS has to resolve a data base issue, but can 

begin testing by mid October.
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Rockbridge (County) / Lexington 
(City)

03/00 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Phase I Deployed.  
Phase II pending.

Salem (City) 11/00 12/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Trunk order recently 
trunks restored can deploy within 2 weeeks of notice from PSAP.

Shentel (Sprint PCS Affiliate)

Clarke (County) 05/01 11/01 05/22/01
Sprint PCS Affiliate Shentel Area.  Placing trunk orders.  Lucent 

Issues.  Planned Resolution 12/01.

Frederick (County) 07/01 01/02
Sprint PCS Affiliate Shentel Area.  Placing trunk orders.  Lucent 

Issues.  Planned Resolution 12/01.

Harrisonburg (City) 06/99 10/01
Sprint PCS Affiliate Shentel Area.  Wating for Net Recs to order 

trunks.  Lucent Issues.  Planned Resolution 12/01.
Hopewell (City) 07/01 01/02 Sprint PCS Affiliate Shentel Area.  New Request.
Rockingham (County) / 
Harrisonburg (City)

11/99 10/01
Sprint PCS Affiliate Shentel Area.  Wating for Net Recs to order 

trunks.  Lucent Issues.  Planned Resolution 12/01.
Stafford (County) 07/01 01/02 Sprint PCS Affiliate Shentel Area.  New Request.
Warrenton-Fauquier (County) 07/00 10/01 Trunks ordered.  Lucent Issues.  Planned Resolution 12/01.

Winchester (City) 11/99 10/01
Sprint PCS Affiliate Shentel Area.  Placing trunk orders.  Lucent 

Issues.  Planned Resolution 12/01.
Currently On-hold Status
Caroline (County) 01/01 No request, yet.
Fredericksburg (City) 11/99 City rescinded their request.
Goochland (County) No request, yet.
Louisa (County) 11/99 Rescinded their request.
Shenandoah (County) 06/99 PSAP not ready.
Westmoreland (County) 12/00 No Sprint PCS Cell Sites in this County.


